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SHEET NO. TITLE THE FOLLOWING ROADWAY STANDARDS AS APPEAR IN "ROADWAY STANDARD DRAWINGS" - NORTH ARROW
ROADWAY DESIGN UNIT-N.C. DEPARTMENT OF TRANSPORTATION-RALEIGH, N.C., i
TCP-1 LIST OF APPLICABLE ROADWAY STANDARD DATED JANUARY 2002 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY ARE PROPOSED PVMT. =====---- EXIST. PVMT.
DRAWINGS, LEGEND AND INDEX OF SHEETS CONSIDERED A PART OF THESE PLANS: WORK AREA
TCP-2 TEMPORARY PAVEMENT MARKING SCHEDULE
rep.a aTcpoa ROJECT NOTES STD. NO. TITLE 5%y REMOVAL OF EXISTING PAVEMENT
TCP-5 THRU TCP-7 PHASE I OVERVIEW 1101.02 TEMPORARY LANE CLOSURES
TRAFFIC CONTROL DEVICES
TCP-8 PHASE I PHASING 1101.03 TEMPORARY ROAD CLOSURES
TCP-9 THRU TCP-16 PHASE I DETAILS 1101.05 WORK ZONE VEHICLE ACCESSES T TYPE I BARRICADE
TCP-17 THRU TCP-19 PHASE II OVERVIEW 1101.06 WARNING SIGNS FOR BLASTING ZONE I TYPE IT BARRICADE
TCP-20 & TCP-21 PHASE II PHASING 1101.11 TRAFFIC CONTROL DESIGN TABLES a4 TYPE III BARRICADE
TCP-22 THRU TCP-26 PHASE II DETAILS 1110.01 STATIONARY WORK ZONE SIGNS A CONE
TCP-27 OFFSITE DETOUR ROUTE FOR -Y49- 1110.02 PORTABLE WORK ZONE SIGNS @ DRUM
i _Y49- 1115.01 FLASHING ARROW PANELS ~
TCP-28 DETOUR SIGN FOR -Y49 — FLASHING ARROW PANEL (TYPE C)
TCP-29 OFFSITE DETOUR ROUTE FOR -Y50- 1135.01 CONES - -
@®| TYPE 'B' WARNING LIGHT
TCP-30 DETOUR SIGN FOR -Y50- 1150.01 FLAGGERS
}— STATIONARY SIGN
TCP-31 OFFSITE DETOUR ROUTE FOR -Y43- 1160.01 TEMPORARY CRASH CUSHION
PORTABLE SIGN
TCP-32 DETOUR SIGN FOR -Y43- 1170.01 PORTABLE CONCRETE BARRIER |<) 0
TCP-33 THRU TCP-35 PHASE III OVERVIEW 1205.01 PAVEMENT MARKINGS - LINE TYPES & OFFSETS b STATIONARY OR PORTABLE SIGN
TCP-36 PHASE III PHASING 1205.02 PAVEMENT MARKINGS - 2 LANE & MULTILANE ROADWAYS +D% WARNING FLAGS
TCP-37 THRU TCP-43 PHASE III DETAILS 1205.04 PAVEMENT MARKINGS - INTERSECTIONS —~,~ CRASH CUSHION
i} 1205.05 PAVEMENT MARKINGS - TURN LANES
TCP-44 - OFFSITE DETOUR ROUTE FOR SR 1274 (] CHANGEABLE MESSAGE SIGN
TCP-45 DETOUR SIGN FOR SR 1274 1205.06 PAVEMENT MARKINGS - THRU LANE DROPS
TCP-46 OFFSITE DETOUR ROUTE FOR -Y47- 1205.08 PAVEMENT MARKINGS - SYMBOLS & WORD MESSAGES @ TRUCK MOUNTED IMPACT ATTENUATOR (TMIA)
TCP-47 DETOUR SIGN FOR -Y47- 1205.09 PAVEMENT MARKINGS - PAINTED ISLANDS m ] POLICE
TCP-48 OFFSITE DETOUR ROUTE FOR -Y52- 1250.01 PAVEMENT MARKER SPACING B FLAGGER
TCP-49 DETOUR SIGN FOR -Y52- 1251.01 RAISED PAVEMENT MARKERS (TEMPORARY & PERMANENT)
TCP-50 THRU TCP-52 PHASE IV OVERVIEW 1261.01 GUARDRAIL & BARRIER DELINEATOR SPACING
| PAVEMENT MARKINGS
TCP-53 PHASE IV PHASING 1261.02 GUARDRAIL & BARRIER DELINEATOR TYPES
[] CRYSTAL/CRYSTAL PAVEMENT MARKER
TCP-54 DETAIL DRAWING FOR TWO-WAY UNDIVIDED 1262.01 GUARDRAIL END DELINEATION
4 YELLOW/YELLOW PAVEMENT MARKER
WORK ZONE SIGNS
TCP-55 ADVANCED WORK ZONE WARNING SIGNS FOR (] CRYSTAL/RED PAVEMENT MARKER
FREEWAYS fﬂq PAVEMENT MARKING SYMBOLS
TCP-56 REPLACEMENT DETAIL FOR RSD 1145.01
TCP-57 REPLACEMENT DETAIL FOR RSD 1101.04 - Z @;
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TEMPORARY PAVEMENT MARKING SCHEDULE

PROJ. REFERENCE NO.

SHEET NO.

TRI

R-0967CC

TCP-2

SYMBOL

PA

PB
PC
PD

PE
PH
PI

PQ
PS

P1

P4

QB
QC
QE
QF
QG

MH

NOTES:

DESCRIPTION

WHITE EDGELINE 2X

YELLOW EDGE LINE 2X
3 m WHITE SKIP 2X
0.5 m WHITE MINISKIP 2X

WHITE SOLID LANE LINE 2X
YELLOW SINGLE CENTER 2X
DOUBLE YELLOW CENTER LINE

WHITE EDGELINE 2X
WHITE DIAGONAL 2X

WHITE GORELINE 2X

WHITE STOP BAR 2X

LEFT TURN ARROW 2X
RIGHT TURN ARROW 2X

STRAIGHT ARROW 2X
COMBO/STRAIGHT/RIGHT ARROW 2X
COMBO/LEFT/RIGHT ARROW 2X
LEFT/RIGHT/STRAIGHT ARROW 2X

YELLOW & YELLOW

PAY ITEM

PAVEMENT MARKING LINES

PAINT (100 mm)

TOTAL:
PAINT (200 mm)

TOTAL:
PAINT (300 mm)

TOTAL:
PAINT (600 mm)

TOTAL:

PAVEMENT MARKING SYMBOLS
TOTAL:

MARKERS

TEMPORARY RAISED PAVEMENT MARKERS

QUANTITY

BREAKDOWN

154000

39000
18000
1000

4300
400
286000

1000
900

2000

1000

156
70

84
36
24
16

600

=E = s sS=E= =

EA
EA

EA
EA
EA
EA

EA

TOTAL
QUANTITY

502700 M

1900 M

2000 M

1000 M

386 EA

- AS DIRECTED BY THE ENGINEER, TEMPORARY PAVEMENT MARKING (PAINT) MAY BE USED TO STRIPE THE FINAL TRAFFIC PATTERN
ON -L- AND ALL -Y- LINES. THE TEMPORARY PAVEMENT MARKING SCHEDULE INCLUDES QUANTITIES FOR PLACING TWO APPLICATIONS
OF PAINT ON THE FINAL SURFACE OF NEW ASPHALT WITH PERMANENT TRAFFIC PATTERN WHICH WILL REMAIN
THE PROPOSED FINAL PAVEMENT MARKING (THERMOPLASTIC) IS APPLIED.

- FOR EACH PAINT PAVEMENT MARKING ITEM,
3X IMPLIES THREE APPLICATIONS.

1X IMPLIES A SINGLE APPLICATION, 2X IMPLIES TWO APPLICATIONS AND

IN PLACE UNTIL
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(PROJECT NOTES)

ADAPT THE TRAFFIC CONTROL PLANS, WHEN DIRECTED BY THE ENGINEER, TO 5. FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 6:00 P.M. THE DAY H) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL
MEET FIELD CONDITIONS TO PROVIDE SAFE AND EFFICIENT TRAFFIC BEFORE INDEPENDENCE DAY AND 7:00 A.M. THE DAY AFTER OF AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE ACCORDING TO
MOVEMENT. CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE INDEPENDENCE DAY. THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS OR AS DIRECTED
DETAIL DRAWINGS, STANDARD DETAILS AND ROADWAY DETAILS ARE NOT BY THE ENGINEER. CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR
ATTAINABLE, OR RESULT IN DUPLICATE, OR UNDESIRED OVERLAPPING OF IF INDEPENDENCE DAY IS ON A SATURDAY OR SUNDAY, THEN BETWEEN EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.

DEVICES. MODIFICATION MAY INCLUDE: MOVING, SUPPLEMENTING, COVERING THE HOURS OF 6:00 P.M. THE THURSDAY BEFORE INDEPENDENCE DAY I) DO NOT WORK SIMULTANEOUSLY, ON BOTH SIDES OF AN OPEN TRAVELWAY,

OR REMOVAL OF DEVICES. AND 7:00 A.M. THE TUESDAY AFTER INDEPENDENCE DAY. WITHIN THE SAME LOCATION, ON A TWO-LANE, TWO-WAY ROAD.

THE FOLLOWING PROJECT NOTES APPLY AT ALL TIMES FOR THE DURATION OF 6. FOR LABOR DAY, BETWEEN THE HOURS OF 6:00 P.M. FRIDAY J) DO NOT PERFORM WORK INVOLVING HEAVY EQUIPMENT WITHIN 15 FT (5m) OF
THE CONSTRUCTION PROJECT, EXCEPT WHEN OTHERWISE NOTED IN THE PLAN, TO 7:00 A.M. TUESDAY. THE EDGE OF TRAVELWAY WHEN WORK IS BEING PERFORMED BEHIND A LANE

OR DIRECTED BY THE ENGINEER. CLOSURE ON THE OPPOSITE SIDE OF THE TRAVELWAY.

7. FOR THANKSGIVING, BETWEEN THE HOURS OF 6:00 P.M. TUESDAY K) DO NOT INSTALL MORE THAN 2.5 KM OF LANE CLOSURE ON NC 24-27,
TIME RESTRICTIONS TO 7:00 A.M. MONDAY. MEASURED FROM THE BEGINNING OF THE MERGE TAPER TO THE END OF THE
LANE CLOSURE.
A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS: 8. FOR CHRISTMAS, BETWEEN THE HOURS OF 6:00 P.M. THE FRIDAY
BEFORE THE WEEK OF CHRISTMAS DAY AND 7:00 A.M. THE FOLLOWING L) DO NOT INSTALL MORE THAN 2 SIMULTANEOUS LANE CLOSURES, IN
ROAD NAME DAY AND TIME RESTRICTIONS MONDAY AFTER THE WEEK OF CHRISTMAS. ANY ONE DIRECTION, ON NC 24-27.
M) PROVIDE A MINIMUM OF 2.5 KM BETWEEN LANE CLOSURES, MEASURED FROM
1.ENDY RD. AND SCHOOL DAYS: THE END OF ONE CLOSURE TO THE FIRST SIGN OF THE NEXT LANE CLOSURE.
NG 24-27 FROM 7:00 A.M. TO 9:00 A.M. C) DO NOT STOP TRAFFIC FOR MORE THAN 15 MINUTES AS FOLLOWS:
15 MILE ON EITHER AND N) PROVIDE TRAFFIC CONTROL FOR APPROPRIATE LANE CLOSURES FOR
SIDE OF ENDY RD. 2:00 P.M. TO 6:00 P.M. ROAD NAME OPERATION SURVEYING DONE BY THE DEPARTMENT.
2.NC 24-27 MONDAY THRU FRIDAY ]
0 U 1. NC 24-27 ANY OPERATION THAT REQUIRES PAVEMENT EDGE DROP OFF REQUIREMENTS
7:00 A.M. TO 9:00 A.M. AND 2. ENDY RD. (-Y43-) STOPPING TRAFFIC
4:00 P.M. TO 6:00 P.M. 0) BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING
PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS A
D) DO NOT CONDUCT ANY HAULING OPERATIONS AGAINST THE FLOW OF TRAFFIC DROP-OFF AS FOLLOWS:
B) DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL OF AN OPEN TRAVELWAY UNLESS THE WORK AREA IS PROTECTED BY
: BACKFILL DROP-OFFS THAT EXCEED 2 INCHES (50mm) ON ROADWAYS WITH
EVENTS AS FOLLOWS:
BARRIER OR GUARDRAIL OR OTHERWISE DIRECTED BY THE ENGINEER. POSTED SPEED LIMITS OF 45 MPH OR GREATER.
ROAD NAME BACKFILL DROP-OFFS THAT EXCEED 3 INCHES (75mm) ON ROADWAYS WITH
LANE_AND SHOULDER CLOSURE REQUIREMENTS POSTED SPEED LIMITS LESS THAN 45 MPH.
NC 24-27
E) REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE
HOLIDAY PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.

LONGER NEEDED, OR AS DIRECTED BY THE ENGINEER. P) DO NOT EXCEED A DIFFERENGCE OF 1.5 inches (40mm) IN ELEVATION

DIRECTED BY THE ENGINEER. F) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 40 FT (12m) OF LANES"” SIGNS (W8-11) 500 FT (150m) IN ADVANCE AND A MINIMUM OF ONCE
AN OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY EVERY MILE THROUGHOUT THE UNEVEN AREA.
2. FOR NEW YEAR'S, BETWEEN THE HOURS OF 6:00 P.M. DECEMBER 31ST STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY
TO 7:00 A.M. JANUARY 2ND. IF NEW YEAR'S DAY IS ON A SATURDAY BARRIER OR GUARDRAIL.
OR A SUNDAY, THEN UNTIL 7:00 A.M. THE FOLLOWING TUESDAY. TRAFFIC PATTERN ALTERATIONS
G) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER Q) NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY
3. FOR EASTER, BETWEEN THE HOURS OF 6:00 P.M. THURSDAY AND ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT (1.5m) OF AN TRAFFIC PATTERN ALTERATION.
7:00 A.M. MONDAY. OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY
STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY
4. FOR MEMORIAL DAY, BETWEEN THE HOURS OF 6:00 P.M. FRIDAY BARRIER OR GUARDRAIL .

TO 7:00 A.M. TUESDAY.
WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER
ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT (3m) OF AN OPEN
TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING SHEET TCP-57
UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL.
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SIGNING

R) INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN
100 FT (31m) FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE
(3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.
WHEN NO WORK IS BEING CONDUCTED FOR A PERIOD LONGER THAN ONE WEEK,
REMOVE OR COVER ALL ADVANCE WORK ZONE WARNING SIGNS, AS DIRECTED BY
THE ENGINEER, AT NO COST TO THE DEPARTMENT.

S) STATE FORCES WILL BE RESPONSIBLE FOR PERMANENT SIGNING.

T) PROVIDE DETOUR SIGNING WITHIN AND OFF THE PROJECT LIMITS.

U) COVER OR REMOVE ALL DETOUR SIGNS WITHIN AND
OFF THE PROJECT LIMITS WHEN A DETOUR IS NOT IN OPERATION.

V) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.

TRAFFIC BARRIER

(PROJECT NOTES)

TRAFFIC CONTROL DEVICES

Y) WHEN USING ROADWAY STANDARD NO. 1101.02, DRUMS MAY BE
USED IN LIEU OF CONES ON NC 24-27 AND -Y- LINES.

Z) SPACE CHANNELIZING DEVICES IN WORK AREAS EQUAL IN METERS TO 2/3 rds
THE POSTED SPEED LIMIT (MPH), EXCEPT 3m ON-CENTER IN RADII, AND 1m
OFF THE EDGE OF AN OPEN TRAVELWAY, WHEN LANE CLOSURES ARE NOT IN
EFFECT.

AA) PLACE TYPE III BARRICADES, WITH "ROAD CLOSED"” SIGN R11-2
ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. STAGGER OR
OVERLAP BARRICADES TO ALLOW FOR INGRESS OR EGRESS.

BB) PLACE SETS OF THREE DRUMS PERPENDICULAR TO THE EDGE OF THE
TRAVELWAY ON 500 FT (150m) CENTERS WHEN UNOPENED LANES ARE CLOSED
TO TRAFFIC. THESE DRUMS SHALL BE IN ADDITION TO CHANNELIZING
DEVICES.

PAVEMENT MARKINGS AND MARKERS

CC) INSTALL PAVEMENT MARKINGS AND PAVEMENT MARKERS ON THE FINAL SURFACE

PROJ. REFERENCE NO. SHEET NO.

TRI R-0967CC

TCP-4

TEMPORARY /FINAL SIGNALS

JJ) SHIFT AND REVISE ALL SIGNAL HEADS AS SHOWN ON THE SIGNAL PLANS.

MISCELLANEOUS

KK) POLICE MAY BE USED TO MAINTAIN TRAFFIC THROUGH INTERSECTIONS.

LL) IF SIGHT DISTANCE ON THE EXISTING ALIGNMENT IS AFFECTED BY
CONSTRUCTION, THE ENGINEER IN CHARGE WILL NEED TO CONSULT WITH
THE DIVISION TRAFFIC ENGINEER TO INVESTIGATE THE NEED TO CHANGE
THE EXISTING PAVEMENT MARKING TO ACCOMODATE THE PASSING SIGHT
DISTANCE REQUIREMENTS.

MM) PLACE (DRUMS, CONES, OR TUBULAR MARKERS) TO DELINEATE (EXISTING
AND/OR PROPOSED) ISLANDS (AFTER REMOVAL AND/OR BEFORE
INSTALLATION).

NN) PROVIDE TEMPORARY DRAINAGE THROUGHOUT THE LIFE OF THE PROJECT
AS DIRECTED BY THE ENGINEER. (SEE ROADWAY PLANS FOR QUANTITIES).

LOCAL NOTE:

W) INSTALL PORTABLE CONCRETE BARRIER ACCORDING TO THE AS FOLLOWS:
CONTROL PLANS A MAXIMUM OF TWO (2) WEEKS PRIOR TO BEGINNING WORK IN
ANY LOCATION. ONCE PORTABLE CONCRETE BARRIER IS INSTALLED ROAD NAME MARKING MARKER 00) CONSTRUCT PROPOSED PIPE 750 mm AT -L- STA. 217+90+/- IN SUCH

AT ANY LOCATION, PROCEED IN A CONTINUOUS MANNER TO COMPLETE THE
PROPOSED WORK IN THAT LOCATION UNLESS OTHERWISE STATED IN THE
TRAFFIC CONTROL PLANS OR AS DIRECTED BY THE ENGINEER.

ONCE PORTABLE CONCRETE BARRIER IS INSTALLED AT ANY LOCATION
AND NO WORK IS PERFORMED BEHIND THE PORTABLE CONCRETE
BARRIER FOR A PERIOD LONGER THAN TWO (2) MONTHS, REMOVE/RESET

PORTABLE CONCRETE BARRIER AT NO COST TO THE DEPARTMENT ROAD NAME MARKING MARKER
UNLESS OTHERWISE STATED IN THE TRAFFIC CONTROL PLANS, BARRIER IS
PROTECTING A HAZARD, OR AS DIRECTED BY THE ENGINEER. 1. NC 24-27 AND ALL -Y- LINES PAINT TEMPORARY RAISED

X) PROTECT THE APPROACH END OF PORTABLE CONCRETE BARRIER AT
ALL TIMES DURING THE INSTALLATION AND REMOVAL OF THE BARRIER BY
EITHER A TRUCK MOUNTED IMPACT ATTENUATOR (MAXIMUM 72 HOURS) OR A
TEMPORARY CRASH CUSHION.

OFFSET THE APPROACH END OF PORTABLE CONCRETE BARRIER A
MINIMUM OF 12m FROM ONCOMING TRAFFIC OR PROTECT AT ALL
TIMES BY A TEMPORARY CRASH CUSHION.

INSTALL PORTABLE CONCRETE BARRIER WITH THE TRAFFIC FLOW,
BEGINNING WITH THE UPSTREAM SIDE OF TRAFFIC. REMOVE
PORTABLE CONCRETE BARRIER AGAINST THE TRAFFIC FLOW,
BEGINNING WITH THE DOWNSTREAM SIDE OF TRAFFIC.

INSTALL AND SPACE DRUMS EQUAL IN METER to 2/3rds THE POSTED SPEED
LIMIT (MPH) TO CLOSE OR KEEP CLOSED THE SECTION OF THE ROADWAY
UNTIL THE BARRIER CAN BE PLACED OR AFTER BARRIER IS REMOVED.

1.NC 24-27 AND ALL -Y- LINES THERMOPLASTIC PERMANENT RAISED

DD) INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT MARKERS
ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:

EE) PLACE AT LEAST TWO APPLICATIONS OF PAINT PAVEMENT MARKINGS ON THE
FINAL WEARING SURFACE ON NEW ASPHALT PAVEMENT. PLACE ADDITIONAL
APPLICATIONS OF PAINT UPON SUFFICIENT DRYING TIME, AS DETERMINED BY
THE ENGINEER.

FF) TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING
LINES.

GG) REPLACE ANY PAVEMENT MARKINGS THAT HAVE BEEN DAMAGED BY THE END
OF EACH DAY'S OPERATION.

HH) TRACE THE EDGE OF PROPOSED MONOLITHIC ISLANDS WITH THE PROPER COLOR
PAVEMENT MARKING PRIOR TO INSTALLATION OF A PROPOSED MONOLITHIC
ISLAND.

II) PLACE AT LEAST TWO APPLICATIONS OF PAINT ON NEW ASPHALT WITH
TEMPORARY TRAFFIC PATTERNS WHICH WILL REMAIN IN PLACE OVER THREE
(3) MONTHS. PLACE ADDITIONAL APPLICATIONS OF PAINT UPON SUFFICIENT
DRYING TIME, AS DETERMINED BY THE ENGINEER.

MANNER THAT TRAFFIC WILL BE MAINTAINED AT ALL TIMES ON NC 24-27,
UNLESS OTHERWISE IS SPECIFIED IN GENERAL NOTES A, B, C.
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PROJ. REFERENCE NO. SHEET NO.

TRI R-0967CC | 1cp.5

R11-2
ROAD 1219 X 782
CLOSED
END CONSTRUCTION
TYPE III BARRICADE -Y38- POT STA. 10+80.000
BEGIN CROSSOVER %i
“L- STA.157+70+/- < <

END CROSSOVER 169+00 +/-

-L- STA.158+10+/ -

-L- STA. 159+10 +/- -L- STA. 159+30 +/-

-Y39- POT STA. 10+20.000
BEGIN CONSTRUCTION

- = - e e e e e A —— - - o o -

TEMP. CROSS-OVER

-L- STA. 168+40 +/-

R11-2
1219 X 782
BEGIN CONSTRUCTION R-0967CC BEGIN STATE PROJECT R-0967CC ROAD
-L- STA. 155+70.000 -L- STA. 157+20.000 ) CLOSED ]
II'IIIIlA
-
.IIIIIIA
-
.III.A

“TYPE III BARRICADE

END CONSTRUCTION
-Y41- POC STA. 11+60.000

-Y42- POT STA. 10+10.000
BEGIN CONSTRUCTION

_____________________________________________

R11-2
ROAD 11219 X 782
CLOSED il I
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-L- STA. 190+50 +/-

-L- STA.

191+50 +/-

TEMPORARY ' SHORING /

END CONSTRUCTION
-Y55- POT STA. 11+00.000

END CONSTRUCTION

-Y43- POC STA. 12+00.000
TCP-10
{
¥ |
o)} |
™~ i
)
" D
lN
I
I

ROAD
CLOSED

i"Al'Al'Al'AlV;l

R11-2
1219 X 782

-
1'&'5'0‘5‘14
TITITII

TYPE III BARRICADE

NE
204+65.00

MATCHLI

-L-

—_—-
— -

END CONSTRUCTION
11+15.000

R11-2
ROAD 1219 X 782
CLOSED
%73030205414
1’5’?”ﬂ@ﬂy}4
14’555’==E=ﬂ4

“TYPE III BARRICADE

BEGIN CONSTRUCTION

.

R P

-Y45A- POT STA.

BEGIN CONSTRUCTION

10+02.512

END CONSTRUCTION

-Y45A- POT STA.

-Y45- POT STA.

10+40.000

11+01.829

PROJ. REFERENCE NO.

SHEET NO.

TRI

R-0967CC

TCP-6

STA. 207+60 +/-

PROPOSED CONSTRUCTION

END CONSTRUCTION

-Y47- POC STA.

- -

———

R11-2

ROAD
CLOSED

TYPE III BARRICADE

1219 X 782
i?’i""":"rl";‘
“";"'A"'A":"’k‘
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PROJ. REFERENCE NO. SHEET NO.
————————————————————————————————————————————————————————— , TRI R-0967CC TCP-7
TCP-15 |

| TEMPORARY SHORING : -L- STA. 229+40 +/- | Q

: l Qc

: : foe

| i S

: ; S

: : ~

_‘_1“_\_\ TEMPORARY SHORING -L- STA. 228+80 +/- 8”2’
7
Qy ‘99 END CONSTRUCTION -LTRANT LT- STA. 243+00 +/-
Y %5 -Y52- POT STA. 11+20.000

END CONSTRUCTION
-Y53- POT STA. 13+00.000

-LTRANT LT- STA. 241+80 +/-

dd 3937709

WIDENING

240

WIDENING 5

BEGIN CROSSOVER

AP o = =

AT TETCI96514

\\ets-ccTsONr0967ccs\TCPNIOOZLTCP\NRO967TCC_TC_BTcp.TtcpPhasel.dgn

28-JAN-2005 10:12
alyudmi

TEMPORARY SHORING -LTRAN RT- STA. 241+40 +/- N -LTRAN RT- STA.247+00 +/-
L e e e e e e e e e e e e e e e e e e m m e — o — s — e e WIDENING END CROSSOVER
' ‘LTRAN LT- STA.247+80 +/-
SECTION B-B ®
e Q°
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STEP 1:

STEP 2:

\\DoT\dfsrooTORNE?r%§¥Eggm%§%rhrR\RO967cc\Trofﬁc\TrofﬁcConTroRTop\FWmlTurnedln TCP\Phase I\RO967CC_TC_TCP-8.dgn

I5-SEP-2006 09:04
ekgroundwater

COMPLETE THE WORK REQUIRED OF PHASE I THROUGH
PHASE IV, STEP 1 IN 826 CONSECUTIVE CALENDAR DAYS.
(SEE ICT FOR LIQUIDATED DAMAGES)

INSTALL ADVANCE WORK ZONE SIGNS ON ALL ROADS.
SEE SHEETS TCP-55 & TCP-56.

USING RSD 1101.02 SHEET 1 OF 7, PERFORM THE FOLLOWING:

AT THE END OF EACH WORK DAY, RETURN TRAFFIC TO THE EXISTING
TRAFFIC PATTERN ON EXISTING NC 24-27 AND ALL -Y- LINES.

SEE SHEETS TCP-5, TCP-6 & TCP-7 AND ROADWAY PLANS.

- BEGIN DRAINAGE WORK WITHIN PROJECT LIMITS.

- BEGIN CONSTRUCTION, UP TO BUT NOT INCLUDING FINAL LAYER
OF SURFACE COURSE, OF LEFT SIDE OF -L- IN THE FOLLOWING
LOCATIONS:

- FROM -L- STA. 157+20 +/- TO -L- STA. 169+00 +/-,
- FROM -L- STA. 190+50 +/- TO -L- STA. 201+50 +/-,
- FROM -L- STA. 217+60 +/- TO -L- STA. 229+40 +/-,

- FROM -LTRANT LT- STA. 241+80 +/- TO -LTRANT LT-
STA. 243+00 +/-,

- FROM -LTRANT LT- STA. 243+20 +/- TO -LTRANT LT-
STA. 245+00 +/-.

- BEGIN CONSTRUCTION UP TO BUT NOT INCLUDING FINAL LAYER OF
SURFACE COURSE, ON THE RIGHT SIDE OF -L-, IN THE FOLLOWING
LOCATIONS:

- FROM -L- STA. 168+40 +/- TO -L- STA. 191+50+/- INCLUDING
TEMPORARY PAVEMENT AT -L-/-Y41- INTERSECTION. THE
TEMPORARY PAVEMENT IS INTENDED TO PROVIDE ADEQUATE ROOM
FOR LEFT TURN TRAFFIC MOVEMENTS AT THIS INTERSECTION
DURING PHASE III OF CONSTRUCTION.

SEE SHEET TCP-9.

- FROM -L- STA. 200+80 +/- TO -L- STA. 218+80 +/- INCLUDING
TEMPORARY PAVEMENT AT -L-/-Y45-/-Y46- INTERSECTION.
THE TEMPORARY PAVEMENT IS INTENDED TO PROVIDE ADEQUATE
ROOM FOR LEFT TURN TRAFFIC MOVEMENTS AT THIS INTERSECTION
DURING PHASE III OF CONSTRUCTION.
SEE SHEET TCP-12.

- FROM -L- STA. 228+80+/- TO -LTRAN RT- STA. 241+40+/-.
- BEGIN CONSTRUCTION UP TO EDGE AND ELEVATION OF EXISTING
PAVEMENT OF PROPOSED WIDENING ON -LTRANT RT- FROM -LTRANT RT-

STA. 241+40 +/- TO -LTRANT RT- STA. 247+97 +/-.

- BEGIN CONSTRUCTION UP TO BUT NOT INCLUDING FINAL LAYER OF
SURFACE COURSE IN THE FOLLOWING LOCATIONS:

-Y38-, (SR 1253 SAM RD.)
-Y39-, (SR 2024 CONVERSE RD.)

STEP 3:

PHASE 1

-Y40-, (SR 1969 EFIRD RD.)
-Y41-, (SR 1254 CHEROKEE RD.)
-Y42-, (SR 1997 TEETER RD.)
-Y43-, (SR 1256 ENDY RD.)
-Y45-, (SR 1965 CARRIKER RD.)
-Y45A-

-Y46-, (SR 1257 BOST RD)
-Y47-, (ODELL RD.)

-Y49-, (SR 1964 WYATT RD.)
-Y50-, (SR 1258 NEWT RD.)
-Y51-, (SR 1259 TOM THUMB RD.)
-Y52-, (SR 1249 CANTON RD.)
-Y53-, (SR 1274 WEST MAIN ST.)
-Y55-, (SR 1305 BETTY RD.)

BEGIN CONSTRUCTION OF TEMPORARY CROSS-OVER FROM -L- STA.157+70+/-
TO -L- STA.158+10+/-. SHEET TCP-5 AND SEE ROADWAY PLANS.

BEGIN CONSTRUCTION OF TEMPORARY CROSS-OVER FROM
-LTRAN RT- STA.247+00+/- TO -LTRAN LT - STA.247+80 +/-.
SEE SHEET TCP-7 AND ROADWAY PLANS.

BEGIN CONSTRUCTION OF TEMPORARY DETOUR -LDET1-, FROM -LDET1-
STA.11+00+/- TO -LDET1- STA.12+40+/-. SEE SHEET TCP-13 AND
ROADWAY PLANS.

BEGIN CONSTRUCTION OF TEMPORARY DETOUR -LDET2- FROM -LDET2-
STA.10+25+/- TO -LDET2- STA.12+25+/-. SEE SHEET TCP-15 AND
ROADWAY PLANS.

USING RSD 1101.02 SHEET 1 OF 7, PERFORM THE FOLLOWING:
AT THE END OF EACH WORK DAY, RETURN TRAFFIC TO THE EXISTING
TRAFFIC PATTERN.

AT NC 24-27/-Y43- (ENDY RD.) INTERSECTION:

INSTALL PORTABLE CONCRETE BARRIER (PCB) AND ANCHORED PCB

ON THE WB OUTSIDE SHOULDERS OF NC 24-27 AND -Y43- (ENDY RD.)
FROM -L- STA.191+92+/- TO -L- STA.192+27+/- (27 M LEFT OF -L-).
SEE SHEET TCP-10.

INSTALL TEMPORARY SHORING ON THE OUTSIDE SHOULDERS OF
NC 24-27 AND ENDY RD FROM -L- STA.192+10+/- TO -L- STA.192+28
(10 M LEFT OF -L-). SEE SHEET TCP-10.

BEGIN CONSTRUCTION OF STAGE I OF PROPOSED 1500 MM PIPE.

ON NC 24-27 -L- STA 200+00+/-:

- INSTALL PORTABLE CONCRETE BARRIER (PCB) ON THE OUTSIDE

EB AND WB SHOULDERS OF NC 24-27 AS FOLLOWS:

- ON THE EB SHOULDERS FROM -L- STA. 199+60+/- TO -L-
STA.200+70+/-. SEE SHEET TCP-11.

PROJ. REFERENCE NO.

R-0967CC

- ON THE WB SHOULDERS FROM -L- STA. 199+70+/-
TO -L- STA. 200+80). SEE SHEET TCP-11.

- INSTALL TEMPORARY SHORING ON THE OUTSIDE EB AND WB
SHOULDERS OF NC 24-27 AS FOLLOWS:

- ON THE EB SHOULDERS FROM -L- STA. 199+90+/- TO -L-
STA. 200+30+/-. SEE SHEET TCP-11.

- ON THE WB SHOULDERS FROM -L- STA. 200+05+/- TO -L-
STA. 200+45 +/-. SEE SHEET TCP-11.

- BEGIN CONSTRUCTION OF EXISTING BOX CULVERT LEFT AND RIGHT
SIDE EXTENTIONS AT -L- STA. 200+20 +/-.

ON NC 24-27 -L-STA 226+45+/-:

- INSTALL PORTABLE CONCRETE BARRIER (PCB) ON THE OUTSIDE
WB SHOULDER OF NC 24-27 FROM -L- STA. 226+15+/- TO -L-
STA. 226+85 +/-. SEE SHEET TCP-14.

- INSTALL TEMPORARY SHORING ON THE OUTSIDE WB SHOULDERS
OF NC 24-27 FROM -L- STA. 226+40+/- TO -L- STA. 226+60 +/-.
SEE SHEET TCP-14.

- BEGIN CONSTRUCTION OF STAGE I OF PROPOSED 1050 MM PIPE.

ON NC 24-27 -L-STA 228+45+/-:

- AWAY FROM TRAFFIC, INSTALL TEMPORARY SHORING ON THE INSIDE
SHOULDER OF THE PROPOSED LEFT SIDE OF -L- FROM -L-STA 228+30+/ -
TO -L-STA 228+50+/-. SEE SHEET TCP-15.

ON NC 24-27 -STA 234+70+/-:

- INSTALL PORTABLE CONCRETE BARRIER (PCB) ON THE OUTSIDE EB
SHOULDER OF NC 24-27 FROM -L- STA. 234+35+/- TO -L-

STA. 235+05 +/-. SEE SHEET TCP-16.

- INSTALL TEMPORARY SHORING ON THE OUTSIDE EB SHOULDERS OF

NC 24-27 FROM -L- STA. 234+63+/- TO -L- STA. 234+78 +/-

SEE SHEET TCP-16.

- BEGIN CONSTRUCTION OF EXISTING BOX CULVERT RIGHT SIDE
EXTENTION AT -L- STA. 234+70 +/-.

SCALE: NONE R Lo REVISIONS

SHEET NO.

TCP-8
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AT TETCI965I4

\\ets-ccTsONr0967ccd\NTCPNIOOZTCP\RO967CC_TC_BTcp.TcpPhasel.dgn

09-DEC-2004 14:07

alyudmi

PROJ. REFERENCE NO. SHEET NO.

it \ TRI R-0967CC  |+np g
ROAD 11219 X 762
CLOSED
= 5 PLACE TEMPORARY PAVEMENT AT -L-/-Y41- INTERSECTION
TYPE III BARRICADE CoN
% I IN ORDER TO PROVIDE ADEQUATE ROOM FOR LEFT TURN TRAFFIC
' Lo ‘% > MOVEMENTS AT THIS INTERSECTION DURING PHASE III
F \\ \\
? \\ \\ O ) F
> R OF CONSTRUCTION. (SEE ROADWAY PLANS FOR QUANTITIES.) 0
1 D
S TEMPORARY PAVEMENT
___1./\/___

~

—
_—————

SECTION A1 - Af’
¢ -L-
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R11.2 EXISTING EXISTING
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END CONSTRUCTION

R11-2

-Y55- POT STA. 11+00.000

-L- STA.192+27+/ -
27m LEFT OF -L-

END PCB
CRASH CUSHION

-L- STA.192+29

BEGIN PCB
END ANCHORED PCB

-L- STA.192+28+/-
10m LEFT OF -L-

ROAD ]1219 X 762
CLOSED

NNCLLLLs
N yooroor
TITITY

TYPE III BARRICADE

END TEMPORARY SHORING

-L- STA.192+10+/ -

\\ets-ccfsONr0967ccs\Tep\IOOZtcp\rO96cicc_Tc_bfcp.tcpphasei.dgn
AT TETC224239

03-MAR-2005 10:54

alyudmi

BEGIN TEMPORARY SHORING

-L- STA.192+07+/ -
END PCB
BEGIN ANCHORED PCB

-L- STA.191+92+/ -

BEGIN PCB
CRASH CUSHION

PROPOSED 1500 mm

31vy 38V

RCP e

-L- STA.192+08+/ -

R11-2
ROAD 1219 X 762

CLOSED
y o 4

Vllll{

TYPE III BARRICADE

PROJ. REFERENCE NO. SHEET NO.

"TEMPORARY SHORING WILL BE REQUIRED FROM -L- STA.192+10+/- TO -L- STA.192+28+/- (10 m LEFT OF -L-) FOR CONSTRUCTION

OF PROPOSED 1500 mm PIPE.
TEMPORARY SHORING - BARRIER SUPPORTED:
- FOR DESIGN OF TEMPORARY SHORING, USE THE FOLLOWINGQ§OIL PARAMETERS:
UNIT WEIGHT OF SOIL, = 19 kN/m2, FRICTION ANGLE, = 30 , COHESION, c = 0 kPa.

- SHORING EMBEDMENT MAY BE DIFFICULT TO OBTAIN DUE TO THE PRESENCE OF ROCK AT SHALLOW DEPTHS. SEE SUBSURFACE

INFORMATION FOR ADDITIONAL DETAILS.

- DO NOT USE STANDARD SHORING DESIGN FROM -L- STA.192+10+/- TO -L- STA.192+28+/-. CONTRACTOR IS

RESPONSIBLE FOR SUBMITTING SHORING DESIGN.
- ASSUME THE GROUND WATER TABLE IS ELEVATION 133.5 m.

SECTION B1- Bf1’

14.2m ' 3.0m 11.8m

0.6m

A

¢ —— — — — — — —— Woom—_— v— n—

EXISTING
ANCHORED PCB

PROPOSED CONSTRUCTION

TEMPORARY SHORING

PROPOSED 1500 mm RCP

-L- STA. 192+20+/ -

—
— — — —— T— o— — —— —_ S
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PROJ. REFERENCE NO. SHEET NO.

"TEMPORARY SHORING WILL BE REQUIRED FROM -L- STA.200+05+/- TO -L- STA.200+45+/- AND FROM -L- STA.199+90+/ -
TO -L- STA.200+30+/- FOR CONSTRUCTION OF EXISTING BOX CULVERT LEFT AND RIGHT SIDE EXTENTIONS.
TEMPORARY SHORING - BARRIER SUPPORTED:
- FOR DESIGN OF TEMPORARY SHORING, USE THE FOLLOWINGQ§OIL BARAMETERS::
UNIT WEIGHT OF SOIL, = 19 kN/m2, FRICTION ANGLE, "= 30 , COHESION, ¢ = 0 kPa.
-  SHORING EMBEDMENT MAY BE DIFFICULT TO OBTAIN DUE TO THE PRESENCE OF ROCK AT SHALLOW DEPTHS. SEE SUBSURFACE
INFORMATION FOR ADDITIONAL DETAILS.
- DO NOT USE STANDARD SHORING DESIGN FROM -L- STA.200+05+/- TO -L- STA.200+45+/-, AND FROM -L- STA.199+90+/- TO
-L- STA.200+30+/-. CONTRACTOR IS RESPONSIBLE FOR SUBMITTING SHORING DESIGN.
- ASSUME THE GROUND WATER TABLE IS ELEVATION 131.5 m.

-L- STA. 199+70+/ -

\\ets-ccTfsONr096T7ccd\tep\I00Ztcp\r0S6icc_Tc_btcp.tcpphasel.dgn
AT TETC224239

03-MAR-2005 10:54

alyudmi

CRASH CUSHION SECTION C1 - C1i'

-L- STA.200+05+/ -
BEGIN TEMPORARY SHORING

14.26m 3 7.0m

A
Y
A

PROPOSED CONSTRUCTION 7.2m

o
o EXISTING
QV] PCB PCB

PROPOSED 2@2.4mX1.8m TEMPORARY SHORING

-L- STA.200+45+/ - -L- STA. 200+20+/ -

END TEMPORARY SHORING

b o
— @) -L- STA. 200+80+/-
N END PCB (WB -L-)

CRASH CUSHION
-L- STA. 201+50 +/-

202

T e

PROPOSED 2@2.4mX1.8m

R11-2 .
ROAD |1219 X 762 R

_L- STA. 200+70+/- CLOSED RN

END PCB (EB -L-) illlli N

CRASH CUSHION

|
L~ STA.200+30+/- VSV

END TEMPORARY SHORING

-L- STA. 200+80 +/-

-L- STA.199+90+/ - =
BEGIN TEMPORARY SHORING

TYPE III BARRICADE
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R11-2

ROAD 11219 X 762 @ Qfg
CLOSED (%) ;jr /
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TYPE III BARRICADE /

PLACE TEMPORARY PAVEMENT AT -L-/-Y45-
INTERSECTION IN ORDER TO PROVIDE ADEQUATE
ROOM FOR TRAFFIC MOVEMENTS AT THIS
INTERSECTION DURING PHASE III OF CONSTRUCTION.

(SEE ROADWAY PLANS FOR QUANTITIES.)

MAINTAIN ACCESS DURING CONSTRUCTION

!
!

TEMPORARY PAVEMENT

VITITT

R11-2
1219 X 762

ROAD
CLOSED

fﬁlﬁ"]’ﬂl’%?’ oY

11

[ verrrry |

TYPE III BARRICADE
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09-DEC-2004 14:10

PROJ. REFERENCE NO. SHEET NO.

TRI R-0967CC TCP-13

R11-2
[ ROAD ]48"X30"

CLOSED
illllli

- -L- STA.219+00.603
III#

-LDET1- POT STA. 12+68.787

I l I I TIE TO EXISTING MARKINGS
= ]

-L- STA.217+10.782 92 TYPE III BARRICADE 9_3_
-LDET1- POT STA. 10+76.267’ QN N

TIE TO EXISTING MARKINGS

-L- STA.218+80+/ -

77

-LDET1- STA.12+40+/-

-LDET1- POT STA. 10+00.000

-LDET1- STA.11+00+/- -LDET1- STA.12+00+/-
Ly R11-2
[ ROAD |1219 X 762
_ ! TEMPORARY PAVEMENT CLOSED
SECTION ET- E1 LDET T IV PP 4
c.L. 8 I I
| TN
| VARIABLE /4& 'l l l l l
. 20 | 7.2 | S Qs ] |
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| AN
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PROPOSED 1050 mm RCP

-L- STA.226+40+/ -

BEGIN TEMPORARY SHORING

-L- STA. 226+15+/-

PROJ. REFERENCE NO. SHEET NO.

R-0967CC  |rop 14

-L- STA.226+60+/ -

"TEMPORARY SHORING WILL BE REQUIRED FROM -L- STA.226+40+/- TO -L- STA.226+60+/- FOR CONSTRUCTION
OF PROPOSED 1050 mm PIPE.
TEMPORARY SHORING - BARRIER SUPPORTED:
- FOR DESIGN OF TEMPORARY SHORING, USE THE FOLLOWING<§OIL PARAMETERS : |
UNIT WEIGHT OF SOIL, = 19 kN/m2, FRICTION ANGLE, = 30 , COHESION, c = 0 kPa.
- SHORING EMBEDMENT MAY BE DIFFICULT TO OBTAIN DUE TO THE PRESENCE OF ROCK AT SHALLOW DEPTHS. SEE SUBSURFACE
INFORMATION FOR ADDITIONAL DETAILS.
- DO NOT USE STANDARD SHORING DESIGN FROM -L- STA.226+40+/- TO -L- STA.226+60+/-. CONTRACTOR IS RESPONSIBLE
FOR SUBMITTING SHORING DESIGN.
- ASSUME THE GROUND WATER TABLE IS ELEVATION 149.5 m.

SECTION F1 - F1'
¢ -L-

. 14.2m . 15.5m N
3 6.5m
) 7.2m - 0.6m

y
A

— — — _— —— —— p— — s no

PCB

PROPOSED 1050 mm RCP  PROPOSED CONSTRUCTION

TEMPORARY SHORING

-L- STA. 226+45+/ -

EXISTING S

BEGIN PCB
CRASH CUSHION

END TEMPORARY SHORING

-L- STA.

226+85+/ -

END PCB

CRASH CUSHION
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PROJ. REFERENCE NO. SHEET NO.
TRI R-0967CC TCP-15
SECTION H1- H1'
¢ -L-
R11-2 ~ 10 -~ et >
[ ROAD ]1219 X 762 < 20 1o 8.0 >2-0E 3.0 < 7.2 -
CLOSED ~

VARIABLE

TITTF
TITTS
VIITITY

TYPE III BARRICADE

— — ——
— ——— ——
— —

EXISTING

PROPOSED CONSTRUCTION

TEMPORARY PAVEMENT PROPOSED CONSTRUCTION

11 -L- STA. 229+40+/ -

-L- STA.228+30.00+/- o
BEGIN TEMPORARY SHORING (qV|
PROPOSED 900 mm RCP N (@)
™
.L- STA. 228+50+/- N
G"l END TEMPORARY SHORING ! -LDET2- STA.11+60+/ -
-LDET2- STA.10+85+/ - —»H1

I
-
— -

TEMPORARY PAVEMENT

/
G 1 LDET2

"TEMPORARY FABRIC WALL WILL BE REQUIRED FROM -L- STA.228+30+/- TO -L- STA.228+50+/- FOR CONSTRUCTION
OF PROPOSED 900 mm PIPE.
FOR TEMPORARY FABRIC WALL PAY ITEMS AND DETAIL SHEET, SEE ROADWAY PLANS.

SECTION G1- G1'
L -
i 14 om % - TEMPORARY PAVEMENT

1.6m . _3.6m | 3.6m

¥4

-LDET2- STA.12+25+/-

14.2m

- PROPOSED CONSTRUCTION

————————————————————— ~ APPROVED: eligh (Hfuaf. /’/ﬁ DATE: 2/26/f
| N | [ i, PHASE I DETAIL 7

Sk ko T,

NS iy e, )
5 ",.%‘gsslo'o.,:’ %
PROPOSED 900 mm RCP TEMPORARY FABRIC AL PN SEAL%-..E sk NONE REVISIONS

i 028380 DATE: 06/25/04

“““mm,,
o
U™

\)

/'flv(; IN“-}‘.\:"‘; S DWG. BY: AYL

PROPOSED CONSTRUCTION -L- STA. 228+40 +/-

0 *eeses Vs 3
U SEP SR : Y
) ,'".fi“}““\\ DEsiGN By:  AYL
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Al
-L- STA.234+63+/ -
BEGIN TEMPORARY SHORING (C% :
< Y
N N 10 - Y -
: : m \\ \\ \\\ \\ /’/’_”/’,,f’
" : N \\ ‘\ | \’\”’/’/ﬂ,,, -
/ ) . \\ ”’p/”"” ,/””’/”/
I / ' \\‘ : ‘\ ) \\\ \\\ - ////’/f/’,/,/
\ III ;i ' \\\ \ \\ Y \\\\ ///’//,, ”’/”//”” ‘
/ ;) -L- STA.234+78+/ - - S

END TEMPORARY SHORING - / R =

e e e T T

-L- STA. 234+35+/- "L- STA. 235+05+/-

\\ets-ccTsONr0967ce$\tepN\I00Ztep\r0967cc_tc_btcp.tcpphasei.dgn
AT TETC224239

03-MAR-2005 10:55
alyudmi

BEGIN PCB
CRASH CUSHION

END PCB
CRASH CUSHION

PROPOSED 2 @ 2.4m X 1.8m

"TEMPORARY SHORING WILL BE REQUIRED FROM -L- STA.234+63+/- TO -L- STA.234+78+/- FOR CONSTRUCTION
OF EXISTING BOX CULVERT RIGHT SIDE EXTENTIONS AT -L- STA.234+70+/-.
TEMPORARY SHORING - BARRIER SUPPORTED:

- FOR DESIGN OF TEMPORA?Y SHORING, USE THE FOLLOWINGQ§OIL BARAMETERS:
UNIT WEIGHT OF SOIL, = 19 kN/m2, FRICTION ANGLE, "= 30 , COHESION, c = 0 kPa.

SHORING EMBEDMENT MAY BE DIFFICULT TO OBTAIN DUE TO THE PRESENCE OF ROCK AT SHALLOW DEPTHS. SEE SUBSURFACE
INFORMATION FOR ADDITIONAL DETAILS.

DO NOT USE STANDARD SHORING DESIGN FROM -L- STA.234+63+/- TO -L- STA.234+78+/-. CONTRACTOR IS RESPONSIBLE
FOR SUBMITTING SHORING DESIGN.

- ASSUME THE GROUND WATER TABLE IS ELEVATION 129.5 m.

SECTION J1 - J1'

14.2m

7.2m

A

PROPOSED CONSTRUCTION

|
|
|
0.6m 0.6m |
|
l
|

—
poo — — S— —— —
b s o Somn

i — — — —

—— — — "

PCB

TEMPORARY SHORING PROPOSED 2 @ 2.4m X 1.8m

sl NONE colernte REVISIONS

owe. 07/06/04
-L- STA. 234+70+/ - i e owew AYL B <y
AYL

REVIEWED BY: J 1
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09-DEC-2004 14:27

\N\ets-ccfsONr0967cc$\TCPNIOOZTCP\RO967CC_TC_BTcp.TcpPhasell.dgn

AT TETCI96514

alyudmi

PROJ. REFERENCE NO.

SHEET NO.

R-0967CC

JRI

TCP-17

14.2 14.2
7.2
1,2, 3.6 __ 3.6 4.5 - .2

PI

-L- STA.169+20+/ -

PROPOSED CONSTRUCTION

R11-2
ROAD 1219 X 782

CLOSED

TYPE III BARRICADE

END CONSTRUCTION

TCP-22 ' |
L- STA. 159+10 +/

. BEGIN STATE PROJECT R-0967CC
-L- STA. 157+20.000

-Y38- POT STA. 10+80.000 __---~

-L- STA. 159+30 +/-

-

-

TEMP. CROSS OVER (4.9m)

Ll e e e e e - -

BEGIN CONSTRUCTION R-0967CC !
-L- STA. 155+70.000 :

R11-2 END CONSTRUCTION

ROAD 279 X 782 "y4q1_ POC STA. 11+60.000
CLOSED |

-

TYPE III BARRICADE

R11-2
ROAD 1219 X 782

CLOSED

TYPE III BARRICADE | -
-L- STA.

-L- STA. 169+00 +/- |

- TYPE III BARRICADE

168+40 +/-

TIE TO EXIST.MARKINGS‘\

-Y39- POT STA. 10+20.000
BEGIN CONSTRUCTION

R11-2
ROAD 1219 X 782

CLOSED

-Y42- POT STA. 10+10.000 0O
BEGIN CONSTRUCTION W , , /
APPROVED /N 25tk £ DATE: /2 /10t
e el PHASE II OVERVIEW
NOTE: INSTALL TWO-WAY TRAFFIC SIGNS (W6-3) EVERY 2 KILOMETERS S, (SHEET 1 OF 3)
STAGGERED ON BOTH SHOULDERS THROUGHOUT THE PROJECT. §8_ %% oAt NONE REVISIONS
SEAL E= ' 028380 5 pare:  06/28/04 e
3;,}<a§'ﬂ§§?§=$§ DWG. BY: AYL
"l,l;’l'f"p H \%‘:\“\\“ DESIGN BY:  AYL
st REVIEWED BY: JI caoD




09-DEC-2004 14:27

\\ets-ccfsONr0967cc$\TCPNIOOZTCPN\RO9GTCC_TC_BTcp.TtcpPhasell.dgn

AT TETCI96514

alyudmi

-L- STA.

-L- STA. 191+00 +/-

190+50 +/-

s
<10

.00

MATCHLI
204+6

-L-

-L- STA.

189+80 +/-

205

206

-L- STA. 191450 /+/- |

END CONSTRUCTION

-Y55- POT STA.

ROAD
CLOSED

i"Al’Al'Al’)lV;l

R11-2
1219 X 782

“TYPE III BARRICADE

10+88.928

TCP-24 ;
END CONSTRUCTION

-Y43- POT STA. 1o+7?.238

BEGIN CONSTRUCTION !-Y55-
-Y55- POT STA. 10+00.000

-Y43- POC STA.511+98.441

TEMPORARY SIGNAL

(FLASHER)

~

BEGIN CONSTRUCTION

-Y45A- POT STA.

10+02.512

BEGIN CONSTRUCTION
-Y45- POT STA. 10+40.000

O,
© P AN EN

/////-Y46- POT STA. 11+15.000

o

D _CONSTRUCTION

~ — -

17
END CONSTRUCTION

-Y45A- POT STA.

11+01.829

ROAD 1219 X 782
CLOSED

TYPE III BARRICADE

201+20 +/-

PROJ. REFERENCE NO.

SHEET NO.

TRI

R-0967CC

TCP-18

-L- STA. 201450 +/-

-L- STA. 202+00 +/-

..-l-

ANITTHOLVI

00" G9+¥0¢

R11-2

ROAD
CLOSED

-L- STA. 217+60 +/-

1219 X 782

ROAD |R11-2
CLOSED 1219 X 782

"""" TYPE III BARRICADE

BEGIN CONSTRUCTION

-Y49-

POT STA. 10+20.000

NOTE

: INSTALL TWO-WAY TRAFFIC SIGNS (W6-3) EVERY 2 KILOMETERS
STAGGERED ON BOTH SHOULDERS THROUGHOUT THE PROJECT.

APPROVED;

I ,mM&gQ@@g
%

V iy,
S CAR Sy
v ARosm,

\J
N ¢/

i:éiﬁﬁﬁsé%f?‘
%
SEAL :

£ T
SEAL £ i 028380
%

U™

PHASE II OVERVIEW

(SHEET 2 OF 3)

scae:  NONE

pare:.  08/27/04

DWG. BY: AYL

DESIGN BY: AYL

REVIEWED BY: JI
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AT TETCI96514

\\ets-cocfsONr0967cc$\NTCPNIOOZTCP\NROSGTCC_TC_BTcp.TtcpPhasell.dgn

09-DEC-2004 14:27(

alyudmi

PROJ. REFERENCE NO. SHEET NO.
TRI R-0967CC frcp.19
NOTE: INSTALL TWO-WAY TRAFFIC SIGNS (W6-3) EVERY 2 KILOMETERS
STAGGERED ON BOTH SHOULDERS THROUGHOUT THE PROJECT.
A i1 S
| & TCP-26 !
: il vy :
: ﬂ:ugJ k L- STA. 229+40 +
: N= (S — /- Q
! ' Qc
. 0 |
: . Q
: /> ; 5
| 5 T
o S ’ " i 0
N
X « : )
l N
o0 ! Y
\ TEMPORARY SHORING : Y A
oo ! —
w O 1 - Y
ZOr\+— e e Y NN = e e e e a2 2 ! Tt =
L T (e S N I U / - fer
Tow [ R11-2 -L- STA. 228+80 +/- -L- STA. 230+50 +/- o
oaw 1219 X 782 + T
<.® ) CLOSED _ g~
- VO OIS R11-2 am
* I ——— ROAD 11219 X 782
lI VeI 4 IA CLOSED
I _ .
5 i ——
TYPE III BARRICADE END CONSTRUCTION VO OO
E——
8 “Y52- POT STA. 11+20.000 T T T 4
§ i
,. '7/]/ 7 TYPE III BARRICADE
0,
¢ \\ % 0 o
//>\\\
NN 2
/\\\ - END CONSTRUCTION
0N _LTRANT LT- STA. 241+80 +/- o -Y53- POT STA. 13+00.000
]
o
< o
] )
s 9 (%) LT R o o> _LTRANT LT- STA. 245+00 +/-
o & e/ pTRAN WD e -
oY
3|
wo
=
HWO| -~ .
~I I\ -
I - -LTRAN RT- STA. 241+40 +/-
~m
<
_L.
1 1" R11-2
, ROAD 1219 X 782
i CLOSED ]
! VY T ITIY W .
A2-A2 i o ©
( VO V04 lA &,
I ,
-LTRAN LT- -LTRAN RT- Y TTITY L OKY
246+15.270 246+00.000 “TYPE III BARRICADE \,/’///%Qs @V’
| N S
i END STATE PROJECT R-0967CC N
- | -LTRAN LT- POT Sta. 247+97.548 ®
3.6m | 3.6m 3.6m | 3.6m w7
« ] I // ﬂ/&% ﬂl Q/
| | APPROVED; /bisph Z870/C CIF vATe: 2/
'} ¥ I | " PHASE II OVERVIEW
| | S8 ko, (SHEET 3 OF 3)
| | § 8 o7
~——— e —— T——_———— = /——‘\\J = g 5:"% SEAL ‘/"': T": SCALE: NONE ‘oe“\“";i{""jy'o REVISIONS
T ——" T~ — 1\-l\\\ ’ SEAL : 028380 | 3 pare: 08/27/04 % s
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\\ets-ccfs03\roge7ccs$\traffic\trafficcontrol\tcp\final turned in tcp\phase ii\RO967CC_TC_TCP-2l.dgn

alyudmi AT WZTC224239

OI-AUG-2006 08:49

PROJ. REFERENCE NO. SHEET NO.

\/ ; R-0967CC -TCP -1
PHASE 11

STEP 1, AREA III: -L- FROM -L- STA. 217+60 +/- TO -USING RSD 1101.02 SHEET 1 OF 7, REMOVE PCB FROM THE OUTSIDE - SHIFT TRAFFIC ON NC 24-27 ONTO THE PROPOSED LEFT SIDE
-L- STA. 229+40 +/- AND -Y50- (NEWT RD.) WB SHOULDER OF NC 24-27 PREVIOUSLY INSTALLED IN PHASE I OF -L- FROM -L- STA. 216+80 +/- TO -L- STA. 230450 +/-
FROM -L- STA. 226+15+/- TO -L- STA. 226+85+/-.

A) USING RSD 1101.02 SHEET 1 OF 7, PERFORM THE FOLLOWING: - REMOVE DETOUR SIGNING, AND AND OPEN -Y50- (NEWT RD.) TO
AT THE END OF EACH WORK DAY, RETURN TRAFFIC TO THE EXISTING -AWAY FROM TRAFFIC, INSTALL PCB TO PROTECT SHORING ON THE TEMPORARY TRAFFIC PATTERN AS SHOWN ON SHEETS TCP-26.
TRAFFIC PATTERN ON EXISTING NC 24-27, Y50- (NEWT RD.). INSIDE SHOULDER OF THE PROPOSED LEFT SIDE OF -L- FROM
SEE SHEETS TCP-18 & TCP-19 AND ROADWAY PLANS. -L-STA 228+15+/- TO -L- STA. 228+70+/-. - UNCOVER DETOUR SINING FOR -Y49- (WYATT RD), SHIFT

TRAFFIC ONTO OFFSITE DETOUR AND CLOSE -Y49- (WYATT RD.) TO
- COMPLETE CONSTRUCTION, UP TO BUT NOT INCLUDING FINAL -BEGIN CONSTRUCTION OF STAGE I OF PROPOSED 900 mm PIPE AT THRU TRAFFIC.
LAYER OF SURFACE COURSE, OF LEFT SIDE OF -L-, FROM -L- -L- STA. 228+45+/-.
STA. 217+60 +/- TO -L- STA. 229+40 +/-. ‘ STEP 2:
-USING RSD 1101.02 SHEET 1 OF 7, INSTALL AND COVER DETOUR
- COMPLETE CONSTRUCTION OF STAGE I OF PROPOSED 1050 MM SIGNING FOR -Y49- (WYATT RD). SEE SHEETS TCP-27 & TCP-28. A)-USING RSD 1101.02 SHEET 1 OF 7, PERFORM THE FOLLOWING:
PIPE AT -L-STA 226+50+/-. AT THE END OF EACH WORK DAY, RETURN TRAFFIC TO THE EXISTING
-USING RSD 1101.02 SHEET 1 OF 7, INSTALL AND COVER DETOUR TRAFFIC PATTERN ON EXISTING NC 24-27, Y50- (NEWT RD.).
- COMPLETE CONSTRUCTION OF TEMPORARY DETOUR -LDET1-, FROM SIGNING FOR -Y50- (NEWT RD). SEE SHEETS TCP-29 & TCP-30. SEE SHEETS TCP-18 & TCP-19 AND ROADWAY PLANS.

-LDET1- STA.11+00+/- TO -LDET1- STA.12+40+/-.
- COMPLETE CONSTRUCTION OF STAGE I OF PROPOSED 1050 MM

- GOMPLETE CONSTRUCTION OF TEMPORARY DETOUR -LDET2- FROM COMPLETE THE WORK REQUIRED OF PHASE II STEP 1, AREA III (C) PIPE AT -L-STA 226+50+/-.
-LDET2- STA.10+25+/- TO -LDET2- STA.12+25+/-. IN 45 CONSECUTIVE CALENDAR DAYS. (SEE ICT FOR LIQUIDATED
DAMAGES) -AWAY FROM TRAFFIC BEGIN CONSTRUCTION OF PROPOSED -Y49-
B)-USING RSD 1101.02 SHEET 1 OF 7, COMPLETE CONSTRUCTION (WYATT RD.).

OF TEMPORARY TIE-INS BETWEEN EXISTING NC 24-27 AND

TEMPORARY DETOUR -LDET1-, PLACE TEMPORARY PAVEMENT C) USING RSD 1101.02 SHEET 1 OF 7, PERFORM THE FOLLOWING: -USING RSD 1101.02 SHEET 1 OF 7, BEGIN CONSTRUCTION UP TO
MARKING (PAINT) AND TEMPORARY PAVEMENT MARKERS AT THE END OF THE WORK DAY, RETURN TRAFFIC ON NC 24-27 TO BUT NOTINCLUDING FINAL LAYER OF SURFACE COURSE, ON THE
(TEMPORARY RAISED) ON -LDET1-FROM LDET1- STA.11+00+/- THE EXISTING TRAFFIC PATTERN ON THE PROPOSED LEFT SIDE RIGHT SIDE OF -L-, AT THE FOLLOWING LOCATIONS: BY THE END

TO -LDET1- STA.12+40+/-. BY THE END OF THE WORK DAY OF -L-. SEE SHEETS TCP-18 & TCP-19 AND ROADWAY PLANS. OF THE EACH WORK DAY RETURN TRAFFIC TO EXISTING TRAFFIC

SHIFT TRAFFIC ONTO TEMPORARY -LDET1- IN A 2 LANE/ 2 WAY PATTERN ON NC 24-27.

TRAFFIC PATTERN. - UNCOVER DETOUR SINING FOR -Y50- (NEWT RD.), SHIFT TRAFFIC ONTO

OFFSITE DETOUR AND CLOSE -Y50- (NEWT RD.) TO THRU TRAFFIC. - FROM -L- STA. 155+70 +/- TO -L- STA. 168+40+/-. SEE SHEET TCP-17.

-USING RSD 1101.02 SHEET 1 OF 7, COMPLETE CONSTRUCTION OF

TEMPORARY TIE-INS BETWEEN EXISTING NC 24-27 AND TEMPORARY - COMPLETE CONSTRUCTION OF PROPOSED -Y50- (NEWT RD.) AND PLACE - FROM -L- STA. 191+50 +/- TO -L- STA. 200+80 +/-. SEE SHEET TCP-18.
DETOUR -LDET2-, PLACE TEMPORARY PAVEMENT MARKING (PAINT) TEMPORARY PAVEMENT MARKING (PAINT) AND TEMPORARY PAVEMENT

AND TEMPORARY PAVEMENT MARKERS (TEMPORARY RAISED) ON MARKERS (TEMPORARY RAISED) FOR THE TEMPORARY TRAFFIC PATTERN - FROM -L- STA. 218+50 +/- TO -L- STA. 228+80 +/-. SEE SHEETS
-LDET1-FROM LDET2- STA.10+65+/- TO -LDET2- STA.12+25+/-. BY AS SHOWN ON SHEET TCP-26. TCP-18 & TCP-19.

THE END OF THE WORK DAY SHIFT TRAFFIC ONTO TEMPORARY

-LDET2- IN A 2 LANE/ 2 WAY TRAFFIC PATTERN. - COMPLETE CONSTRUCTION OF STAGE 1 OF PROPOSED 900 mm PIPE B)-USING RSD 1101.02 SHEET 1 OF 7, REMOVE TEMPORARY SHORING

| AT -L- STA. 228+45+/-. PREVIOUSLY INSTALLED IN PHASE I ON THE OUTSIDE EB SHOULDER

-USING RSD 1101.02 SHEET 1 OF 7, BEGIN CONSTRUCTION OF OF NC 24-27 TO COMPLETE CONSTRUCTION OF STAGE I PROPOSED
TEMPORARY TIE-IN BETWEEN EXISTING NC 24-27 AND PROPOSED - COMPLETE CONSTRUCTION OF TEMPORARY TIE-IN BETWEEN BOX CULVERT RIGHT SIDE EXTENTION AT -L- STA. 234+70+/-.

LEFT SIDE OF -L- IN THE VICINITY OF -LDET1-. BY THE END OF PROPOSED LEFT SIDE OF -L- AND EXISTING NC 24-27 FROM -L-

THE EACH WORK DAY RETURN TRAFFIC TO EXISTING TRAFFIC | STA. 216+80 +/- TO -L- STA. 218+00 +/-. SEE SHEET TCP-25. - -USING RSD 1101.02 SHEET 1 OF 7, REMOVE PCB FROM THE OUTSIDE
PATTERN ON NC 24-27. EB SHOULDER OF NC 24-27 PREVIOUSLY INSTALLED IN STEP1 AREA III (B)

- COMPLETE CONSTRUCTION OF TEMPORARY TIE-IN BETWEEN FROM -L- STA. 228+15+/- TO -L- STA. 228+70+/-.

-USING RSD 1101.02 SHEET 1 OF 7, BEGIN CONSTRUCTION OF PROPOSED LEFT SIDE OF -L- AND EXISTING NC 24-27 27 FROM

TEMPORARY TIE-IN BETWEEN EXISTING NC 24-27 AND PROPOSED -L- STA. 229+00 +/- TO -L- STA. 230+50 +/-. SEE SHEET TCP-26. -USING RSD 1101.02 SHEET 1 OF 7, REMOVE PCB FROM THE OUTSIDE
LEFT SIDE OF -L- IN THE VICINITY OF -LDET2-. BY THE END OF EB SHOULDER OF NC 24-27 PREVIOUSLY INSTALLED IN PHASE I

THE EACH WORK DAY RETURN TRAFFIC TO EXISTING TRAFFIC - PLACE TEMPORARY PAVEMENT MARKING (PAINT) AND TEMPORARY FROM -L- STA. 234+35+/- TO -L- STA. 235+05+/-.

PATTERN ON NC 24-27. PAVEMENT MARKERS (TEMPORARY RAISED) ON THE PROPOSED

LEFT SIDE OF NC 24-27 FROM -L- STA. 216+80 +/- TO -L-

-USING RSD 1101.02 SHEET 1 OF 7, REMOVE TEMPORARY SHORING STA. 229+00 +/-. SEE SHEETS TCP-25 & TCP-26.

PREVIOUSLY INSTALLED IN PHASE I ON THE OUTSIDE WB SHOULDER
OF NC 24-27 TO COMPLETE CONSTRUCTION OF STAGE I PROPOSED
1050 mm PIPE AT -L- STA. 226+50+/-.

e fur g T PHASE II PHASING

(SHEET 2 OF 2)

SCALE: NONE 0% G REVISIONS
1 § DATE: 11/29/04 '
S

U SE S\e“b\‘s .
g, 5.}:“}\\\“\ pesicN BY: AYL

A
S

N i% SEAL %
i 028380 |
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REVIEWED BY: JT



PROJ. REFERENCE NO. SHEET NO.

R-0967CC_[+6p_og

PHASE II

STEP 1: - PLACE TEMPORARY PAVEMENT MARKING (PAINT) AND TEMPORARY - USING RSD 1101, SHEET 1 OF 7, REMOVE PCB AND ANCHORED PCB
PAVEMENT MARKERS (TEMPORARY RAISED) ON PROPOSED -Y38- (SAM RD.) FROM THE WB OUTSIDE SHOULDER OF NC 24-27 PREVIOUSLY
FOR THE TEMPORARY TRAFFIC PATTERN AS SHOWN ON SHEETS TCP-23. INSTALLED IN PHASE I IN THE VICINITY OF -Y43- (ENDY RD.).
PHASE II STEP 1 IS DIVIDED INTO THE FOLLOWING 3 AREAS:
- SHIFT TRAFFIC ON NC 24-27 ONTO THE PROPOSED LEFT SIDE OF -L- - USING RSD 1101, SHEET 1 OF 7, REMOVE PCB FROM THE WB
AREA I: INCLUDES -L- FROM STA.157+20+/- TO STA.169+00+/- AND -Y38- (SAM RD.). AND PROPOSED -Y38- (SAM RD.) IN A 2 LANE/2 WAY TRAFFIC PATTERN. OUTSIDE SHOULDER OF NC 24-27 PREVIOUSLY INSTALLED IN

PHASE I FROM -L- STA. 199+70+/- TO -L- STA. 200+80+/-.
N AREA II: INCLUDES -L- FROM -L- STA. 190+50 +/- TO -L- STA. 201+50 +/-, -Y55-
(BETTY RD), -Y43- (ENDY RD.). STEP 1, AREA II: -L- FROM STA.190+50 +/- TO STA.201+50 +/-, - ACTIVATE TEMPORARY SIGNAL (FLASHER) AT NC 24-27/-Y43
(ENDY RD.) INTERSECTION. SEE SHEET TCP-24.

AREA III: INCLUDES -L- FROM -L- STA. 217+60 +/- TO -L- STA. 229+40 +/- AND -Y43- (ENDY RD.) AND -Y55- (BETTY RD.)
-Y50- (NEWT RD) - AWAY FROM TRAFFIC, COMPLETE CONSTRUCTION OF PROPOSED
A) USING RSD 1101.02 SHEET 1 OF 7, PERFORM THE FOLLOWING: -Y43- (ENDY RD.) AND -Y55- (BETTY RD.).
AT THE END OF EACH WORK DAY, RETURN TRAFFIC TO THE EXISTING
CONSTRUCTION MAY PROCEED INTO ALL THREE AREAS INDEPENDENTLY AND/OR TRAFFIC PATTERN ON EXISTING NC 24-27, -Y43- (ENDY RD.) AND - USING RSD 1101.02 SHEET 1 OF 7, PERFORM THE FOLLOWING:
SIMULTANEOUSLY AS SHOWN IN THE PHASING. -55- (BETTY RD.). SEE SHEET TCP-18 AND ROADWAY PLANS. AT THE END OF THE WORK DAY, RETURN TRAFFIC ON NC 24-27 TO
THE EXISTING TRAFFIC PATTERN ON THE PROPOSED LEFT SIDE
- COMPLETE CONSTRUCTION, UP TO BUT NOT INCLUDING FINAL OF -L-. SEE SHEETS TCP-18 AND ROADWAY PLANS.
STEP 1, AREA I: -L- FROM STA.157+20+/- TO -STA. 169+00+/- AND -Y38- (SAM RD.) LAYER OF SURFACE COURSE, OF LEFT SIDE OF -L-, FROM
-L- STA. 190+50 +/- TO -L- STA. 201+50 +/-. - COMPLETE CONSTRUCTION OF TEMPORARY TIE-IN BETWEEN PROPOSED
A) USING RSD 1101.02 SHEET 1 OF 7, PERFORM THE FOLLOWING: LEFT SIDE OF -L- AND EXISTING NC 24-27 FROM -L- STA.189+80 +/-
AT THE END OF EACH WORK DAY, RETURN TRAFFIC TO THE EXISTING - COMPLETE CONSTRUCTION OF STAGE I OF PROPOSED 1500 MM PIPE TO -L- STA. 191+00 +/-.
TRAFFIC PATTERN ON EXISTING NC 24-27 AND -Y38- (SAM RD). AT NC 24-27/-Y43-( ENDY RD.) INTERSECTION.
SEE SHEETS TCP-17 AND ROADWAY PLANS. - COMPLETE CONSTRUCTION OF TEMPORARY TIE-IN BETWEEN PROPOSED
- COMPLETE CONSTRUCTION OF EXISTING BOX CULVERT LEFT SIDE LEFT SIDE OF -L- AND EXISTING NC 24-27 FROM -L- STA.201+20 +/-
- COMPLETE CONSTRUCTION, UP TO BUT NOT INCLUDING FINAL LAYER OF EXTENTION AT -L- STA. 200+30 +/-. TO -L- STA. 202+00 +/-.
SURFACE COURSE, OF LEFT SIDE OF -L-, FROM -L- STA. 157+20 +/- TO
-L- STA. 169+00 +/-. - COMPLETE INSTALLATION OF TEMPORARY SIGNAL (FLASHER) AT - PLACE TEMPORARY PAVEMENT MARKING (PAINT) AND TEMPORARY
NC 24-27/-Y43 (ENDY RD.) INTERSECTION. PAVEMENT MARKERS (TEMPORARY RAISED) ON THE PROPOSED LEFT
- COMPLETE CONSTRUCTION, UP TO BUT NOT INCLUDING FINAL LAYER OF SIDE OF NC 24-27 FROM -L- STA.189+80 +/- TO -L- STA.202+00 +/-.
SURFACE COURSE OF -Y38- (SAM RD.). SEE SHEET TCP-23. - INSTALL AND COVER DETOUR SIGNS FOR -Y43- (ENDY RD.) AND -Y55-
(BETTY RD.) CLOSURE. SEE SHEETS TCP-31 & TCP-32. - PLACE TEMPORARY PAVEMENT MARKING (PAINT) AND TEMPORARY
- COMPLETE CONSTRUCTION OF TEMPORARY CROSSOVER FROM PAVEMENT MARKERS (TEMPORARY RAISED) ON PROPOSED
-L- STA.157+70+/- TO -L- STA.158+10+/-. SEE SHEET TCP-22 -Y43 (ENDY RD.) AND -Y55- (BETTY RD.) FOR THE TEMPORARY
AND ROADWAY PLANS. COMPLETE THE WORK REQUIRED OF PHASE II STEP 1, AREA II (B) IN TRAFFIC PATTERN AS SHOWN ON SHEET TCP-24.
30 CONSECUTIVE CALENDAR DAYS. (SEE ICT FOR LIQUIDATED DAMAGES)
B) USING RSD 1101.02 SHEETS 1 & 3 OF 7, PERFORM THE FOLLOWING: - SHIFT TRAFFIC ON NC 24-27 ONTO THE PROPOSED LEFT SIDE OF
AT THE END OF THE WORK DAY, RETURN TRAFFIC ON NC 24-27 TO COORDINATE WITH STANLY COUNTY SYSTEM SCHOOL TO COMPLETE THIS -L- FROM -L- STA. 189+80 +/- TO -L- STA. 202+00 +/-.
THE EXISTING TRAFFIC PATTERN ON THE PROPOSED LEFT SIDE OF -L-. INTERMEDIATE CONTRACT TIME DURING THE SCHOOL SYSTEM SUMMER
SEE SHEETS TCP-17 AND ROADWAY PLANS. RECESS PERIOD. - REMOVE DETOUR SIGNING, AND OPEN -Y43- (ENDY RD.) AND -Y55-
(BETTY RD.) TO THRU TRAFFIC IN THE TEMPORARY TRAFFIC PATTERN
- COMPLETE CONSTRUCTION OF TEMPORARY TIE-IN BETWEEN PROPOSED THE DATE OF AVAILABILITY WILL BE THE DATE WHICH WAS COORDINATED AS SHOWN ON SHEET TCP-24.
LEFT SIDE OF -L- AND EXISTING NC 24-27 AT -L- STA. 169+00 +/-. WITH THE STANLY COUNTY SYSTEM SCHOOL.
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SIGN NUMR: 2
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HEIGHT: 400mm,
TOTAL AREA: 0.5 Sq.m

MAT'L: 2 mm ALUMINUM

BORDER TYPE: RECESSED

RECESS: 10mm
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RADII: 40mm
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USE NOTES: 1,4

non-reflective sheeting.

Type I reflective sheeting.

on 0.032" aluminum and demountable.

Legend and border shall be direct applied
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Shields shall be Type III reflective sheeting

Background shall be Type VII reflective sheeting.
Background shall be Type I reflective sheeting.
Center arrow(s) vertically on sign.
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USING RSD 1101.02 SHEET 1 OF 7 PERFORM THE FOLLOWING:

AT THE END OF EACH WORK DAY RETURN TRAFFIC TO THE EXISTING
TRAFFIC PATTERN ON EXISTING NC 24-27 AND ALL -Y- LINES.
SEE SHEETS TCP-33, TCP-34 & TCP-35 AND ROADWAY PLANS.

- COMPLETE CONSTRUCTION UP TO BUT NOT INCLUDING FINAL
LAYER OF SURFACE COURSE, ON THE RIGHT SIDE OF -L-,
FROM -L- STA. 155+70 +/- TO -LTRAN RT- STA. 241+40 +/-.
SEE SHEETS TCP-33. TCP-34 & TCP-35 AND ROADWAY PLANS.

- COMPLETE CONSTRUCTION UP TO EDGE AND ELEVATION OF
EXISTING PAVEMENT OF PROPOSED WIDENING ON -LTRANT RT-
FROM -LTRANT RT- STA. 241+40 +/- TO -LTRANT RT-

STA. 247+97 +/-. SEE SHEET TCP-35.

- COMPLETE CONSTRUCTION OF PROPOSED -Y49- (WYATT RD.), AND
PLACE TEMPORARY PAVEMENT MARKING (PAINT) AND TEMPORARY
PAVEMENT MARKERS (TEMPORARY RAISED) FOR THE TEMPORARY
TRAFFIC PATTERN AS SHOWN ON SHEET TCP-41.

- REMOVE DETOUR SIGNING, AND OPEN -Y49- (WYATT RD.) TO
THRU TRAFFIC IN 2 WAY/2 LANE TRAFFIC PATTERN AS SHOWN
ON SHEET TCP-41.

- COMPLETE CONSTRUCTION OF TEMPORARY CROSSOVER FROM
-LTRAN RT- STA.247+00+/- TO -LTRAN LT - STA.247+80 +/-.
SEE ROADWAY PLANS AND SHEET TCP-42 & TCP-43.

- COMPLETE CONSTRUCTION OF TEMPORARY CROSS-OVER FROM
THE LEFT SIDE OF -L- AT- STA.157+00+/- TO THE RIGHT
SIDE OF -L- AT STA.158+20 +/-. SEE ROADWAY PLANS AND
SHEET TCP-37.

- COMPLETE CONSTRUCTION UP TO BUT NOT INCLUDING FINAL
LAYER OF SURFACE COURSE IN THE FOLLOWING LOCATIONS:

-Y39-, (SR 2024 CONVERSE RD.)
-Y40-, (SR 1969 EFIRD RD.)
-Y42-, (SR 1997 TEETER RD.)
-Y45-, (SR 1965 CARRIKER RD.)
-Y45A-

-Y49-, (SR 1964 WYATT RD.)

- COMPLETE CONSTRUCTION UP TO BUT NOT INCLUDING FINAL
LAYER OF SURFACE COURSE OF MEDIAN CROSSOVERS TO PROVIDE

ACCESS FOR THE FOLLOWING Y-LINES TO THE RIGHT SIDE OF-L-:

-Y38-, (SR 1253 SAM RD.)
-Y41-, (SR 1254 CHEROKEE RD.)
-Y43-, (SR 1256 ENDY RD.)
-Y46-, (SR 1257 BOST RD)
-Y50-, (SR1258 NEWT RD.)
-Y51-, (SR 1259 TOM THUMB RD.)

- COMPLETE INSTALLATION OF TEMPORARY SIGNALS AT THE FOLLOWING

INTERSECTIONS:

NC 24-27/ ENDY RD. INTERSECTION. SEE SHEETS TCP-34 .
NC 24-27/ ST. MARTIN RD. INTERSECTION. SEE SHEETS TCP-35.

- PLACE TEMPORARY PAVEMENT MARKING (PAINT) AND TEMPORARY
PAVEMENT MARKERS (TEMPORARY RAISED) ON THE RIGHT SIDE

OF -L-, FROM -L- STA. 155+70 +/- TO -LTRAN RT- STA. 241+40 +/-.

- INSTALL AND COVER DETOUR SIGNING FOR -Y52- (CANTON RD.),

ODELL RD. AND SR 1274 (WEST MAIN STREET). SEE SHEETS TCP-44,

TCP-46 & TCP-48.

PHASE III

COMPLETE THE WORK REQUIRED OF PHASE III, STEP 2 IN ONE
WEEKEND BETWEEN THE HOURS OF 6:00 PM FRIDAY AND 7:00 AM
THE FOLLOWING MONDAY. (SEE ICT FOR LIQUIDATED DAMAGES)

STEP 2:

A) USING RSD 1101.02, SHEET 1 &3 OF 7, PERFORM THE FOLLOWING:
RETURN TRAFFIC TO 2 LANE/ 2 WAY PATTERN AT THE END OF EACH
WORK DAY OR AS SPECIFIED IN THE PHASING:

- PLACE EB NC 24-27 TRAFFIC IN ONE LANE PATTERN IN THE OUTSIDE
EB LANE OF NC 24-27 FROM -LTRAN RT- STA. 242+00 +/- TO
-LTRAN RT- STA. 248+00 +/-.

- PLACE TEMPORARY PAVEMENT MARKING (PAINT) AND TEMPORARY
PAVEMENT MARKERS (TEMPORARY RAISED) FROM -LTRAN RT-
STA. 242+00 +/- TO -LTRAN RT- STA. 248+00 +/- FOR THE TEMPORARY
2 LANE/2 WAY TRAFFIC PATTERN. ( PLACE TEMPORARY DOUBLE YELLOW
CENTER LINE AND WHITE EDGE LINES).

- UNCOVER DETOUR SIGNING FOR W.MAIN STREET, AND CLOSE WB NC 24-27

TO TRAFFIC FROM THE ST. MARTIN RD. INTERSECTION UP TO CANTON RD.

DETOUR WB NC 24-27 TRAFFIC USING OFFSITE DETOUR VIA W. MAIN
STREET. SEE SHEET TCP-44.

- CLOSE -Y53- TO TRAFFIC.

- CLOSE -Y52-(CANTON RD.) TO TRAFFIC AND DETOUR TRAFFIC USING
OFFSITE DETOUR. SEE SHEET TCP-48.

- COMPLETE CONSTRUCTION OF TIE-INS BETWEEN MEDIAN CROSS-OVER
AND EB & WB NC 24-27 AT -LTRANT RT- STA. 241+80 +/- AND AT
-LTRANT LT- STA. 245+00 +/-. SEE SHEET TCP-42.

- PLACE TEMPORARY PAVEMENT MARKING (PAINT) AND TEMPORARY STEP 3:

PAVEMENT MARKERS FOR THE TEMPORARY TRAFFIC PATTERN ON
THE MEDIAN CROSSOVERS AND WB NC 24-27 IN THE VICINITY OF
ST. MARTIN RD. AS SHOWN ON TCP-43.

B) USING RSD 1101.02, SHEET 1 & 3 OF 7, PERFORM THE FOLLOWING:
RETURN TRAFFIC TO 2 LANE/ 2 WAY PATTERN AT THE END OF EACH
WORK DAY.

- COMPLETE CONSTRUCTION OF TIE-INS BETWEEN TEMPORARY CROSS-OVER
FROM THE LEFT SIDE OF -L-AT- STA.157+00+/- TO THE RIGHT SIDE
OF -L- AT STA.158+20 +/-. SEE SHEET TCP-37.

- PLACE TEMPORARY PAVEMENT MARKING (PAINT) AND TEMPORARY
PAVEMENT MARKERS FOR THE TEMPORARY TRAFFIC PATTERN ON
THE MEDIAN CROSS-OVERS FROM -L- STA.157+00+/- TO -L-
STA.1568+20 +/-. SEE SHEET TCP-37.

PROJ. REFERENCE NO. SHEET NO.

- PLACE TEMPORARY PAVEMENT MARKINGS (PAINT) AND TEMPORARY
PAVEMENT MARKERS ON ALL Y-LINES INTERSECTIONS WITH
THE PROPOSED RIGHT SIDE OF NC 24-27.

- ACTIVATE TEMPORARY SIGNAL AT NC 24-27/ ENDY RD.
INTERSECTION.

- ACTIVATE TEMPORARY SIGNAL AT NC 24-27/ ST. MARTIN RD.
INTERSECTION.

- SHIFT NC 24-27 TRAFFIC ONTO THE PROPOSED RIGHT SIDE OF -L- IN
A 2 LANE/2 WAY TRAFFIC PATTERN FROM -L- STA.157+20+/- TO
-LTRAN RT- STA.247+97+/- AS SHOWN ON SHEETS TCP-33, TCP-34 &
TCP-35, AND SIMULTANEOUSLY COMPLETE THE FOLLOWINGS:

- UNCOVER DETOUR SIGNING FOR -Y47- ( ODELL DR.) AND CLOSE
ODELL DR. TO TRAFFIC USING OFFSITE DETOUR AS SHOWN ON TCP-47.

- OPEN -Y38- (SR 1253 SAM RD.) TO TEMPORARY TRAFFIC PATTERN AS
SHOWN ON SHEET TCP-37.

- OPEN -Y39- (SR 2024 CONVERSE RD.) TO TEMPORARY TRAFFIC
PATTERN AS SHOWN ON SHEET TCP-33.

- CLOSE EXISTING -Y40- (SR 1969 EFIRD RD.), AND OPEN PROPOSED
-Y40- TO TEMPORARY TRAFFIC PATTERN AS SHOWN ON SHEET TCP-38.

- CLOSE EXISTING -Y41- (SR 1254 CHEROKEE RD.) AND OPEN PROPOSED
-Y41- TO TEMPORARY TRAFFIC PATTERN AS SHOWN ON SHEET TCP-38.

- CLOSE EXISTING -Y45- (SR 1965 CARRIKER RD.) AND EXISTING CLARK RD
TO TRAFFIC AND OPEN PROPOSED -Y45- AND -Y45A- TO TEMPORARY
TRAFFIC PATTERN AS SHOWN ON SHEET TCP-40.

- OPEN -Y51- (SR 1259 TOM THUMB RD.)TO TEMPORARY TRAFFIC
PATTERN AS SHOWN ON SHEET TCP-35.

AWAY FROM TRAFFIC, COMPLETE CONSTRUCTION OF PROPOSED -Y47-
(ODELL RD.).

AWAY FROM TRAFFIC, COMPLETE CONSTRUCTION OF PROPOSED -Y52-
(CANTON RD.).

AWAY FROM TRAFFIC, COMPLETE CONSTRUCTION OF PROPOSED -Y53-
(W. MAIN STREET).

USING RSD 1101.02, SHEET 1 OF 7, COMPLETE CONSTRUCTION OF -Y48-
(THOMPSON RD. )

USING RSD 1101.02 SHEET 1 OF 7, COMPLETE CONSTRUCTION UP TO

AND INCLUDING FINAL LAYER OF SURFACE COURSE, ON THE LEFT SIDE

OF -L-, FROM -L- STA. 155+70 +/- TO -LTRAN LT- STA. 248+00 +/-.
SEE SHEETS TCP-33, TCP-34 & TCP-35.

BY THE END OF THE EACH WORK DAY RETURN TRAFFIC TO EXISTING TRAFFIC
PATTERN ON NC 24-27.

COMPLETE INSTALLATION OF PROPOSED SIGNALS AT NC 24-27 INTERSECTIONS
WITH -Y43- (ENDY RD.), -Y52- (CANTON RD.) AND ST.MARTIN RD.
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VICINITY MAP: STANLY COUNTY
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OFFSITE DETOUR ROUTE FOR SR 1274 (WEST MAIN ST.):
NC 24-27 TO SR 1963 (ST. MARTIN RD.) BACK TO SR 1274.
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SIGN NUMR: 5 BACKG. COLOR: Orange
TYPE: D Ground COPY COLOR: Black
QUANTITY: 1
SIGN WIDTH: 1200mm
HEIGHT: 600mm
TOTAL AREA: 0.7 Sq.m SYMBOL X Y WID | HT

MAT'L: 2 mm ALUMINUM

BORDER TYPE: RECESSED

RECESS: 10mm

WIDTH: 15mm

RADII: 40mm

NO. Z BARS:
LENGTH: mm

USE NOTES: 1,4
non-reflective sheeting.

Type I reflective sheeting.

3. Shields shall be Type III reflective sheeting
on 0.032" aluminum and demountable.
4. Background shall be Type VII reflective sheeting.

Legend and border shall be direct applied

Legend and border shall be direct applied

5. Background shall be Type I reflective sheeting.

6. Center arrow(s) vertically on sign.

DESIGN BY: RHG
PROJECT ID: R-0967 CC

CHK BY: STD #:
DIV: 10 DATE:

1200mm

N/A

May 17,2004

r<-
WEST

t<600mrrl1

-—1

MAIN ST

.

BORDER 180

R=40mm
W=15mm
IN=10mm

839

—
180

N. C. DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TRAFFIC ENGINEERING BRANCH
SIGNING DEPARTMENT

100

150D

100
150D

100

Letter spacings are to start of next letter o
W E S T D150
346 | 162 | 122 | 131 93 346 508
M A 1 N S T D150
180 | 146 | 156 60 103 | 150 | 131 93 180 839

Spacing Factor is 1 unless specified otherwise

FILENAME: GS40_METR
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SIGN FOR SR 1274
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VICINITY MAP: STANLY COUNTY
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N 7
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OFFSITE DETOUR ROUTE FOR -Y47-, SR 1312 (ODELL DR.):
NC 24-27 TO SR 1257 (BOST RD,

-Y46-) TO SR 1249, BACK TO -Y47-.
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PROJ. REFERENCE NO. SHEET NO.

R-0967CC TCP-47
N. C. DEPARTMENT OF TRANSPORTATION

SIGN NUMR: 4 BACKG. COLOR: Orange DESIGN BY: RHG CHK BY: DME STD #: N/A DIVISION OF HIGHWAYS
TYPE: D  Ground COPY COLOR: Black PROJECT ID: R-0967 CC DIV: 10 DATE: May 17,2004 TRAFFIC ENGINEERING BRANCH
QUANTITY: 1 SIGNING DEPARTMENT

SIGN WIDTH: 1200mm
HEIGHT: 400mm

TOTAL AREA: 0.5 Sq.m SYMBOL X Y WID| HT
MAT'L: 2 mm ALUMINUM

BORDER TYPE: RECESSED 1200mm

RECESS: 10mm

USE NOTES: 1,4
1. Legend and border shall be direct applied

non-reflective sheeting. BO RDER ] 68 865 ] 68

2. Legend and border shall be direct applied
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